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Module Title : Course 55034 : Project Server 2013 Inside Out 
Duration : 5 days 
 

 

 

Course Description 
This 5-day Instructor Lead course how to work with Microsoft Project Server 2013. You will also create and management 

projects and schedules, resources, tasks and timesheets with Project Web App. Create and configure Business 

Intelligence for customized project reporting. Other topics include how to backup and restore and troubleshoot Project 

Server 2013. 

 

Audience Profile 

This course is intended for anyone that will need to manage and use Project Server 2013. This includes the IT 

Administrators, Project Managers, Project Schedulers, Managers, Supervisors, Team Leads, Consultants and other 

people responsible for managing projects. Also anyone responsible for scheduling, estimating, coordinating, controlling, 

budgeting and staffing of projects and supporting Microsoft Project Server 2013. 

 

At Course Completion 

Use and work with Project Server 2013 features 

 

Prerequisites 

Experience with managing projects using Microsoft Project as well as fundamental understanding of basic project 

management concepts and terminology. 

 

Course Outline 

Module 1: Overview 

A simple introduction module. 

After completing this module, students will be able to: 

 Understand your course, classroom, classmates, facility and instructor. 
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Module 2: Architecture, Installation and Upgrade 

Description: In this module you will be introduced to Project Server 2013 features and architecture and a brief review of 

the Microsoft Enterprise Project Management (EPM) stack. You will also learn how to install Project Server 2013 and 

upgrade older Project Server 2010 instances 

Lessons 

 Architecture 

 Introduction 

 Installation 

 Upgrading 

Lab 1: Installing Project Server 2013 

 Install Project Server 

 Configure Project Server 

 Create a Project Web Access Site 

Lab 2: Upgrade Project Server 2010 

 Upgrade Project Server 2010 

After completing this module, students will be able to: 

 Understand the Microsoft EPM solution stack 

 Describe the new features of Project Server 2013 

 Describe the architecture of Project Server 2013 

 How to install Project Server 2013 

 How to setup and configure a Project Web App site 

 How to upgrade a Project Server 2010 instance to Project Server 2013 

 

Module 3: Setup and Administer Project Web Access 

Description: In this module you will learn about Project Web App (PWA). You will learn about the different areas of the 

PWA site and what each are used for, what steps are required when starting with a new PWA site (such as cost types, 

departments and resources) and lastly how to configure the various branding aspects of PWA. 

Lessons 

 Configure Project Web Access 

 Customizing Project Web App 

 Project Web Access 

Lab 1: Exploring Project Web Access 

 Exploring the New Project Web Access 

 Adding Quick Launch Items 

Lab 2: Creating Cost Types and Departments 
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 Creating Cost Types 

 Creating Departments 

Lab 3: Creating Resources 

 Creating Resources 

 Importing Resources 

Lab 4: Creating Projects and Tasks 

 Creating a New Project 

 Project Detail Pages 

 Creating Teams 

 Creating Project Tasks 

 Checking In\Out Projects 

 Setup Project 2013 Integration 

 Connecting to Project Server 

 Importing Projects 

 Importing Resources and Fields 

 Creating Projects from a SharePoint List 

 Exploring My Tasks aggregation 

Lab 5: Customizing Project Web Access 

 Creating and Managing Views 

 Working with Groupings 

 Working with Filters 

 Editing and Copying Existing Views 

 Applying Views 

 Grouping Formats 

 Gantt Chart Formats 

Lab 6: Managing Operational Policies 

 Alerts and Reminders 

 Additional Server Settings 

 Server Side Event handlers 

 Project Site Provisioning Settings 

 Bulk Update Connected SharePoint Sites 

 Project Workflow Settings 

After completing this module, students will be able to: 

 Describe the various areas of Project Web App 

 Create Cost Types 



 
 
 

 

Course Outline :: 55034 ::  

 

 

Iverson Associates Sdn Bhd (303330-M) 

Suite T113 – T114, 3
rd

 Floor, Centrepoint, Lebuh Bandar Utama 

Bandar Utama, 47800 Petaling Jaya, Selangor Darul Ehsan 

    Tel: 03-7726 2678      Fax: 03-7727 9737      Website: www.iverson.com.my 

I V E R S O N  A S S O C I A T E S  S D N  B H D   
 

Page 4 of 10 

 Create Departments 

 Create Resources 

 Create Projects and Tasks 

 Import Projects and Resources 

 Customize Project Web Access 

 

Module 4: Permissions and Security 

Description: In this module you explore the permissions modes of Project Server 2013. This includes the new SharePoint 

Permission mode and the older Project Server permission mode. Project Server permission mode includes the review of 

Categories, Templates and Resource Breakdown Structures (RBS) and how each interacts with user project visibility. 

Lessons 

 Permissions And Security 

Lab 1: SharePoint Permission Mode 

 Explore SharePoint Permission Mode 

 Default SharePoint Project Groups 

 Adding Users To Groups 

Lab 2: Project Server Permission Mode 

 Switching to Project Server Permission Mode 

 Creating and Managing Users 

 Creating and Managing Groups 

 Creating and Managing Categories 

 Creating and Managing Security Templates 

 Global Permission Settings 

 Switching to SharePoint Permission Mode 

Lab 3: Creating Resource Breakdown Structure (RBS) 

 Creating Resource Breakdown Structure (RBS) 

 Assigning RBS to Resources 

 Exploring Resource Breakdown Structure permissions 

 Explore RBS Project Visibility 

After completing this module, students will be able to: 

 Describe Permission and Security feature of Project Server 

 How to use SharePoint Permission Mode 

 How to use Project Server Permission Mode 

 Describe and work with Categories 

 Describe and work with Templates 
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 How to define and assign Resource Breakdown Structures 

 

Module 5: Enterprise Custom Calendars, Fields and Lookup Tables 

Description: In this module you will learn to create and manage Enterprise Calendars, Custom Fields and Lookup Tables. 

Lessons 

 Lookup tables 

 Enterprise Custom Fields 

Lab 1: Enterprise Custom Fields and Lookup Tables 

 Enterprise Custom Fields (Resource) 

 Enterprise Custom Fields (Project) 

 Enterprise Custom Fields (Task) 

 Create Baselines 

 Custom Field Formulas 

 Graphical Indicators 

 Rollup and Roll-down Custom Fields 

 Creating and Managing Enterprise Custom Lookup Tables 

 Create Team Name Lookup Table 

 Create Skill Lookup Table 

After completing this module, students will be able to: 

 Describe and use Enterprise Calendars 

 Describe and use Enterprise Custom Fields 

 Understand how to create Custom Field formulas 

 Describe and use Enterprise Custom Lookup Tables 

 

Module 6: Time and Task Management 

Description: In this module you will learn how to use Project Server to perform Time and Task management. This 

includes defining Fiscal Periods, managing timesheets, requesting status reports and managing resource allocations. 

Lessons 

 Time Management 

 Task Management 

Lab 1: Time and Task Management 

 Creating and Managing Enterprise Calendars 

 Defining Fiscal Periods 

 Time Reporting Periods 

 Line Classifications 
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 Timesheet settings and defaults 

 Administrative Time 

 Task Settings and Display 

Lab 2: Advanced Task Assignments 

 Managing Delegates 

 Acting as a Delegate 

 Building Teams of Resources 

 Using Generic Resources 

 Mapping Resources to Teams 

 Assigning and Managing Team Tasks 

 Managing Tasks by Team Members 

 Self-Assigning Team Tasks 

 Reassigning Tasks 

Lab 3: Assigning and Working With Resources 

 Assigning Resources to Tasks 

 Matching and Replacing Resources 

 Working with Resource Options 

 Using Resource Plans 

 Managing Over allocations 

 Displaying Over allocations on Existing Assignments 

 Resource Availability 

 Working with Team Planner 

 Using the Resource Substitution Wizard 

 Leveling Enterprise Resources 

 Managing Out of Office Situations 

Lab 4: Working With Timesheets 

 Working with Administrative Time 

 Creating and Managing Timesheets 

 Adding Rows to Timesheet 

 Updating Timesheets 

 Entering Time and Adding Comments 

 Submitting Time for Approval 

 Adding Timesheet Managers 

 Receiving and Reviewing Timesheets 

 Viewing Update History 
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Lab 5: Working With Project Schedules 

 Setting a Project Baseline 

 Comparing Project Baselines 

 Working with Tracking Methods 

 Using Percent of Work Complete 

 Using Hours of work done per period 

 Using Actual work done and work remaining 

Lab 6: Integrating Exchange 

 Integrate Exchange Server 2013 

 Out of Office Synchronization 

 Sync to Outlook 

 Working with My Tasks 

After completing this module, students will be able to: 

 Describe the Task and Time management features of Project Server 

 Learn to create and manage Fiscal Periods 

 Learn to manage Timesheets 

 Understand how Exchange 2013 integrates with Project Server 

 Understand how to use the "My Tasks" feature of SharePoint 2013 

 

Module 7: Business Intelligence and Reporting 

Description: In this module you will learn about many of the Business Intelligence and Reporting features of Project 

Server 2013. This includes the default set of Excel Services Reports and how to use the more advanced reporting 

features like Analysis Services, PowerPivot and PerformancePoint. 

Lessons 

 Managing Reports 

 Common Errors 

 Business Intelligence Features 

Lab 1: Configure Business Intelligence 

 Configure SQL Server Login 

 Install Analysis Services 

 Install SQL Server AMO 

 Configure Excel Services 

 Configure Secure Store 

 Configure PerformancePoint 

 Setup Report Authors and Report Viewers 
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Lab 2: Reports and Dashboards 

 Working with Business Intelligence Center 

 Exploring Project Server Database Tables 

 Working with Sample Excel Reports 

 Uploading Excel Report in the Project Site 

 Creating Dashboard Reports 

 Adding PWA Web Parts 

 Creating Excel Services Reports 

 Creating PerformancePoint Reports 

 Creating Reporting Services Reports 

 Creating Analysis Services Reports 

After completing this module, students will be able to: 

 Describe the Business Intelligence and Reporting features of Project Server 

 Describe the default reports in the ProjectBICenter site 

 How to setup and use the Analysis Services feature 

 How to create customized Reports and Dashboards 

 How to use BI related web parts 

 How to use Excel Services, PerformancePoint, Reporting Services and Analysis Services for reporting 

 

Module 8: Project Sites 

Description: In this module you explore the features of a Project Site connected to SharePoint. This includes how to 

work with and manage Document libraries and the various SharePoint list types (Tasks, Risks and Issues, Discussion, 

Contacts and Calendars). 

Lessons 

 Managing Project Sites 

Lab 1: Working With Project Sites 

 Creating Document Libraries 

 Creating and Managing Documents 

 Editing Document Properties 

 Enabling Document Version and Check-in/Check-out 

 Linking Documents to Tasks 

 Creating and Managing Risks and Issues 

 Editing and Linking Risks and Issues 

 Creating and Managing Deliverables (PWA and Project) 

 Linking Deliverables to a Task 
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 Managing Discussion Groups 

 Managing Contacts 

 Managing Calendars 

After completing this module, students will be able to: 

 Describe the features of a Project Site 

 How to create and manage Project Sites 

 How to manage Project Site Lists 

 

Module 9: Backup and Recovery  

Description: In this module you explore how to Backup and Restore Project Web App and the projects stored on it. You 

also review how to backup Project Sites tied to the Projects 

Lessons 

 Backup 

 Recovery 

Lab 1: Backup and Recovery 

 Backup Project Server 

 Restore Project Server 

After completing this module, students will be able to: 

 Describe the backup and restore process 

 How to Backup Project Server and Projects 

 How to Restore Project Server and Projects 

 How to Backup and Restore Project Sites 

 

Module 10: Troubleshooting and Maintenance 

Description: In this module you will learn how to troubleshoot and maintain Project Server. This includes deleting 

Enterprise Objects, managing the Project Server queue, and reading the ULS logs. 

Lessons 

 Maintaining Project Server 

 Troubleshooting 

Lab 1: Troubleshooting and Maintenance 

 Deleting Enterprise Objects 

 Changing or Restarting Workflows 

 Troubleshooting and Managing Project Server Queue 

 Reviewing ULS Logs 

After completing this module, students will be able to: 
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 Delete Project Server Enterprise Objects 

 Troubleshoot workflows 

 Troubleshoot the Project Server Queue 

 Review ULS logs for issues 


